COMPLETION REPORT

1	Name of the work	Improvements to Footpath 8th & 7th & 10th Cross roads of Kalyananagara, in ward No. 13, in shettyhalli Sub-Division
2	Sanctioned Estimate No. & Date	CE/D2/AA/048/14-15 dt 29/10/2014
3	Head of Account which is chargeable	P-1771
4	Instrument Order NO. & Date	EE/DD/WO/335/14-15 dt 31/3/2015
5	Name Of Contractor	G. Aswathappa, No. 880, 9th Main road, 1st Cross, Hesaraghatta Road, Bhuvaneshwarinagara, T. Dasarhalli, Bangalore.
6 a	Time Stipulated for Completion of work	Yes
b	Delay in Exculpation of Work	No
7	Measurement recorded in	3423/14-15
8	Check Measurement of the Asst	342210 to 342218
9	Name of the office/official in charge of the work	AEE/SSD
10	a) Asst. Eng/junior Eng	Nagabhushan.
	b) Asst. Exe Engineer	B.L. Jayalingappa.

Sanctioned Estimate Amout	Amout Claims As per Actually Vide As per bills	Excess	Savings
19,00 Lac	17,38,716=00	—	1,61,284=00

1) Certified that the above work has been completed within the stipulated time noted in the
2) Certified that the contractor has delayed and completed the work for which necessary fine recovered
3) Certified that the above work has been executed by the contractor satisfactory in

ASSISTANT ENGINEER.

ಕಾರ್ಯಪಾಲಕ ಅಭಿಯಂತರರು
ಬೃಹತ್ ಬೆಂಗಳೂರು ಮಹಾನಗರ ಪಾಲಿಕೆ
ದಾಸರಹಳ್ಳಿ ವಲಯ, ಬೆಂಗಳೂರು

ASSIATANT EXECUTIVE ENGINEER
ಶೆಟ್ಟಿಹಳ್ಳಿ ಉಪವಿಭಾಗ, ದಾಸರಹಳ್ಳಿ ವಲಯ
ಬೃಹತ್ ಬೆಂಗಳೂರು ಮಹಾನಗರ ಪಾಲಿಕೆ
ಎಸ್.ಎಂ ರಸ್ತೆ, ರವೀಂದ್ರನಗರ, ಬೆಂಗಳೂರು.